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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: April  2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 10, 2016 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  April 30, 2016  

 

 

Current Activities:   
 

Current activities include:  Pouring sidewalk and stamped concrete in the medians and backfilling 

behind the curb and medians of the mainlanes, inlets, and driveways from IH 35 to Bluebonnet.  
 

Narrative description of last monthôs activities:  Concrete paving of the mainlanes, inlets, and 

driveways from IH 35 to Bluebonnet.  

 

Narrative description of activities planned for next month:  Continue median work, backfill, and 

sodding. 
  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Sidewalk and median work 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to prepare the 95% plan set for submittal to TxDOT on the North-

South project and expects to submit before the end of March 2016.  Huitt-Zollars met with TxDOT, 

City of Denton, and City of Denton utility relocation consultant Freese & Nichols on February 10, 

2016, to discuss some possible storm sewer redesign.  Huitt-Zollars met with TxDOT District 

Drainage Engineer to discuss unique conditions and a few of the outfalls.  TxDOT and City of 

Denton are planning to meet the week of March 21, 2016, to discuss utility relocations and possible 

design changes.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 2016 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  

ROW Acquisition 

Begins: 
November 2009 

Construction Cost Estimate $30 million 
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

   
  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: January 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: October 2016 

Firm:  TxDOT Utility Relocations Begin: November 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, March 23, 2016: 

 
COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru October 2016; 27 total parcels, Current status: 9 
parcels acquired, 1 parcel in appraisal, 2 parcels in negotiation, 15 parcels in ED; 
Cemetery issues: currently having difficulty getting right of entry to begin 
archaeological and historical investigation. TxDOT staff to meet and discuss options 
the week  of March 21. 
60% PS&E (Design) suitable for Utility relocation plans to begin:  May 2016  
Utility relocations: estimate October 2016 thru June 2017  
95% PS&E (Design):  September 2016 
100% PS&E (Design):  January 2017 
Project Letting: June 2017  
Start construction: Fall 2017 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Construction began on November 9, 2015.  See 

TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 



Precinct 1 Project Report                             March 2016 

 
8 

TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 7, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford             Phone: (940) 387-1414 

Contractorôs Superintendent:  Matt Gilliand (Haydon Const.)   Phone: (214) 984-1598                                         

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities :   

 
Current activities include:  Preparing right-of-way, SW3P, roadway drainage, cross drainage, 

excavation roadway, roadway embankment, and RC pipe inlet bottoms.  

 

Narrative description of last monthôs activities:  Excavation of roadway, roadway drainage, SW3P, 

and preparing right-of-way. 

 

Narrative description of activities planned for next month:  Preparing right-of-way, SW3P, 

roadway drainage, cross drainage, culverts, roadway embankment, flex-base subgrade. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on April 21, 2016.  See 

attached meeting minutes from March 17, 2016.  All utilities are clear 

in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
¶ Other:   TxDOT and contractor working to come to agreement on cost 

for the added bridge in the Lake Sharon area. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits  (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by June 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  March 17, 2016 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  /ƘŀǊǘŜǊΣ 5a9 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  clear 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear; Will probably need to adjust/fix 
some handholes once Webber clears an area ς TxDOT to coordinate with DISD when 
needed 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2:  Working on construction but completion date not available; 
¢Ȅ5h¢ ǘƻ ŎƻƴǘŀŎǘ 5a9Ωǎ ŎƻƴǎǘǊǳŎǘƛƻƴ ŘŜǇŀǊǘƳŜƴǘΦ 

¶ Charter:  Phase 1: clear.  Phase 2:  Working on design at State School then will work on 
design at IH35E.  Charter will temporarily lay underground line near IH35E on ground so 
TxDOT can begin work on storm lines in that area. 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2:  Waiting on W20 drill shafts to be completed. ς No change; 
contractor still trying to complete drill shafts. 

¶ Verizon:  Phase 1 clear; Phase 2:  Clear 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  April 21, 2016  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 10, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

 

Current Activities:   
 

Current activities include:  Placement of shafts for noise walls and retaining walls.  Cutting subgrade 

on the mainlanes from Hickory Creek to Robinson.  Currently placing lime for subgrade from 

Robinson to Pottery Trail.  Laying hotmix from Robinson to Pottery Trail. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls and retaining 

walls.  Cutting subgrade on the mainlanes from Hickory Creek to Robinson. 

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project complet ion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 11, 2016 

Report prepared by:  Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                      Phone:  (940) 387-1414 

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  August 2017 

 

Current Activities : 
 

Current activ ities include:  MCM continues to construct detour at Panther Creek Bridge.  Storm 

sewer installation continues on east side of FM 423.  Lime subgrade has been placed south of Pine 

Trail.  Asphalt will be placed at this location when ready.  Concrete paving continues.  Right-turn lanes 

and intersections will be placed as weather allows.  

 

Narrative description of last monthôs activities:  MCM continued to place concrete pavement on 

new southbound lanes.  Storm sewer was installed at various locations throughout project.  Railing for 

Panther Creek Bridge was placed.  Driveways were constructed on the west side of roadway; some 

driveway closures will occur as others are opened.  Concrete pavement continued to be backfilled and 

prepped for sidewalk installation. 

 

Narrative description of activities planned for next month:  Concrete pavement will continue. 

MCM will continue to construct phase 1 of Panther Creek Bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic is due to be placed on newly constructed southbound 

lanes when lanes are completed.  Date TBD. 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  AT&T utilities conflicting with roadway near Eldorado Parkway, Logan 

Springs, and Frisco Ranch. 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 11, 2016 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager: Tim Massey                      Phone: (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard                Phone: (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date: March 31, 2016 

 

     

Current Activities :  

 
Current activities include:  Working punch list items. 

 

      Narrative  description of last monthôs activities:  Punch list items, vegetation. 

 

      Narrative description of activities planned for next month:   Continue working punch list items. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance: N/A 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas.  Subcontractor has 

begun work on EA.  Subcontractor is working on biological evaluation form, water resources 

technical report, and air quality assessment technical report.  Project coordination request for 

historical studies and archaeological background study  submitted to TxDOT for review. 

¶ Schematic:  Dannenbaum received schematic approval from TxDOT on June 18, 2015.  

Dannenbaum held a meeting with the TxDOT Denton Area Office on September 11, 2015, to 

discuss public meeting comments, median openings, and access to businesses west of IH-35.  A 

meeting was held on October 29, 2015, with Dannenbaum, TxDOT Dallas, TxDOT Denton, City 

of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median opening issues and access 

to business and the school west of IH-35.  Dannenbaum revised schematic to incorporate changes 

from the median meeting.  Supplemental agreement to begin the EA and PS&E was approved by 

commissioners court on December 1, 2015.  Dannenbaum has submitted the schematic to be 

reapproved.  Schematic was approved by TxDOT on March 1, 2016. 

¶ ROW:   Survey continuing ROW mapping. 

¶ PS&E:  Dannenbaum is preparing to begin PS&E.  Sub-contractor has begun SUE activities.  

Dannenbaum received preliminary SUE.  

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: 

June 18, 2015; Re-approval 

received March 1, 2016 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton has completed most of the ROW negotiations and acquisitions with property 

owners on the main portion of the roadway and is preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Li mits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: March 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Summer 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  September 2016 

Firm:  City of Denton Construction Let Date: July 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring/Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  It is anticipated that the project will be substantially 

complete by mid-2017. 

¶ FM 407:  As work progresses on FM 407, dedicated turn lanes will be added from eastbound FM 

407 to the southbound I-35E frontage road and from the northbound I-35E frontage road to 

eastbound FM 407. 

¶ Garden Ridge Boulevard:  The connector road from the southbound frontage road to Garden 

Ridge Boulevard was closed on March 7.  During this closure, crews will connect the frontage road 

to the Garden Ridge bridge and construct the supporting retaining walls.  Connectivity will be 

restored by summer 2016. 

¶ Copperas Branch Park:  AGL is performing walk-throughs of the park and is expected to turn it 

over to the City of Lewisville by the spring. 

¶ Highland Village Road:  Beam placement over the portion of Lewisville Lake just south of 

Highland Village Road will begin on February 25.  The closure at the intersection of the 

southbound frontage road is expected to begin in the spring of 2016 and will last approximately 

eight months.  While crews work to rebuild Highland Village Road, motorists will use the newly 

created park access road to access Highland Village Road.  Work on the new park road is expected 

to begin in early 2016.  Installation of the culverts underneath Highland Village Road is expected 

to begin in May. 

¶ New southbound Lewisville Lake Bridge:  Work on the new Lewisville Lake bridge is focused 

on placing the deck.  Crews are placing beams on the portion of the bridge south of Highland 

Village Road. 

¶ Swisher Road:  The southbound frontage road south of Swisher Road has been reduced to one 

lane to reconstruct one half of the roadway.  When this is completed in mid-March, traffic will shift 

to the new pavement, and the other half will be reconstructed.  

¶ Corinth Parkway Bridge:   The new Corinth Parkway interchange reopened on January 15.  The 

new at-grade roadway has two through traffic lanes and two dedicated turn lanes in each direction, 

Texas U-turn lanes on each end, and a pedestrian walkway.  Work continues on the north and 

southbound frontage roads.  Work on the new I-35E bridge that will carry the northbound lanes of 

the interstate over Corinth Parkway will continue into spring 2016. 

¶ Post Oak Bridge:  The Post Oak bridge closed on January 15.  At least one lane of traffic in each 

direction will reopen on the bridge in mid-2016.  The bridge is expected to be completed by mid-

2017.  The north and southbound frontage roads at Post Oak Drive will be widened during March 

with traffic being shifted to the new outside pavement at the end of the month.   

¶ Oak Drive:  With the reopening of Hickory Creek Road, the southbound frontage road between 

Hickory Creek Road and Oak Drive is in a temporary two-way configuration. 

¶ North Denton/Lake Dallas Drive:  Work on the new northbound connector road between 

Hundley Drive and the northbound I-35E frontage road will continue through March.  When this 

work is complete, work will begin on the new northbound frontage road from Janet Court to North 

Denton Drive. 

¶ Turbeville:   Crews recently demolished the North Denton/Lake Dallas Drive bridge and are now 

focused on completing the new mainlane and frontage road bridges that will travel over Turbeville 

Road.  Work on the southbound bridge over Turbeville Road resumed in January.   

¶ Mayhill Road:   Work expanding the west side of the Mayhill Road bridge is wrapping up as crews 

work to prepare the approaches to the completed addition of the bridge.  North and southbound 

mainlane traffic will be shifted to the new permanent lanes over the bridge when this is completed. 

IH 35E INTERIM 
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¶ Loop 288:  The new southbound exit ramp to Loop 288 is expected to open in early 2016. 

¶ US 77/Dallas Drive:  Northbound I-35E traffic will be switched to the bridge over US 77 in 

March.  The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in early 

March, and the entrance ramp from US 77 is expected to reopen this spring. 

¶ North Texas Boulevard:  All lanes of North Texas Boulevard have been shifted to the west side 

of the roadway to construct the new intersection.  Work will shift west to the east side of the 

roadway at the end of March. 

¶ McCormick Street:  The north and southbound I-35E main lanes will shift east onto the recently 

completed expansion of the McCormick Street bridge by the end of March.  After the shift is made, 

work will begin on the southbound side of the bridge. 

¶ AGL Constructors held its first Safety Summit on January 28, 2016.  This event included law 

enforcement personnel from the two counties and nine cities that touch the corridor.  The purpose 

of the summit was to better collaborate on solutions to improve safety in the project limits.  
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.     

¶ The 30% plans were submitted to Denton 

County for comments during the first week 

of November.  NTTA staff met with 

Commissioner Coleman and ITS to discuss 

the 30% plans and proposed easements for 

the project.   

¶ Burns & McDonnell is working toward 

submittal of the 60% plans in early April 

2016. 

¶ NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in 

current contract.  Denton County will modify existing ICA with NTTA upon receipt of additional 

funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  ITS is coordinating with TxDOT on an LPAFA for the project funding 

adjustment.  ITS is working with the Denton County civil attorneyôs office on an ICA amendment 

to reflect the increase in funding.  Draft ICA amendment has been sent to NTTA for execution. 

¶ ITS met with NTTA to discuss the project on March 1, 2016. 

 

 

 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 


